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Atwater Exterior Window Replacement 901397 $650,000  $13,280  P UCONN 2000 Phase III ‐ DM 09/23/08 2011 0%
Backfeed Loop ‐ North Eagleville to  901416 $700,000  $264,597  P UCONN 2000 Phase III ‐ DM 09/23/08 2010 0%
Parking Garage to Storrs Road
Benton State Art Museum Addition ‐  901545 $1,700,000  $0  P UCONN 2000 PHASE III 08/04/09 2010 0%
Mechanical System Improvements
Biobehavioral Complex Replacement 901380 $2,000,000  $59,758  P UCONN 2000 Phase III 06/24/08 2011 0%
(Renovation)
Bishop Renovation ‐ Phase I 901387 $6,000,000  $0  P UCONN 2000 Phase III 09/23/08 2011 0%
Budds Building Window Replacement 901377 $650,000  $11,760  P UCONN 2000 Phase III ‐ DM 06/24/08 2011 0%
Castleman Building Drainage Repair 901289 $500,000  $0  P UCONN 2000 Phase III ‐ DM 09/25/07 2010 0%
Engineering Building ‐ Planning & Design 901376 $1,000,000  $47,698  P UCONN 2000 Phase III 06/24/08 2013 0%
Historic House Renovations 901432 $1,400,000  $12,474  P UCONN 2000 Phase III ‐ DM 09/23/08 2012 0%
Intramural, Recreational &  901332 $3,300,000  $236,522  P UCONN 2000 Phase III ($3M)                   06/24/08 2012 0%
Intercollegiate Facilities ‐ Recreation  University Operating Funds ($300K)
Center
Koons Hall Renovation/Addition ‐  901379 $1,000,000  $77,585  P UCONN 2000 Phase III 06/24/08 2010 0%
Windows, Façade & Mechanical
Mansfield Road Realignment 901206 $700,000  $94,774  P UCONN 2000 Phase III ‐ DM 09/25/07 2010 0%


















Mansfield Training School  901281 $1,000,000  $13,931  P UCONN 2000 Phase III  09/25/07 2010 0%
Improvements (Phase II) ‐ Longley 
Renovations
Residential Life Facilities ‐ Window  201524 $2,300,000  $0  P Department Funds 09/22/09 Pending 2010 0%
Replacement Graduate Residence Halls
Psychology Building Renovation /  901388 $20,000,000  $27,530  P UCONN 2000 Phase III 09/23/08 2013 0%
Addition
Security Upgrades Hilltop Apartments 201505 $800,000  $27,800  P Department Funds 06/23/09 2010 0%
Student Union Quadrangle Site Work 901440 $1,000,000  $133,102  P UCONN 2000 Phase III ‐ DM 09/23/08 2011 0%
 and Landscape ‐ Phase II
Support Facility (Architectural and 901390 $500,000  $0  P UCONN 2000 Phase III  09/23/08 2010 0%
Engineering Services)
Torrington Campus Improvements ‐ 901375 $500,000  $27,633  P UCONN 2000 Phase III ‐ DM 06/24/08 2010 0%
Phase I
Young Building Renovation/Addition 901373 $10,000,000  $524  P UCONN 2000 Phase III 06/24/08 2012 0%
Revised Planning Budget Phase
Avery Point Campus Undergraduate &  901278 $6,800,000  $558  P‐$9.3M UCONN 2000 Phase III 06/24/08 2012 0%
Library Bldg ‐ Phase I RP‐$6.8M 06/23/09
Fine Arts Phase II ‐ Master Plan 901369 $1,050,000  $341,572  P‐$1.5M UCONN 2000 Phase III  06/24/08 2009 0%
RP‐$1.05M 08/04/09
Floriculture Greenhouse 901367 $5,000,000  $400,490  P‐$3.0M UCONN 2000 Phase III  06/24/08 2011 0%
RP‐$5.0M 09/22/09 Pending







































Old Central Warehouse 901266 $10,000,000  $125,745  P‐$18M        UCONN 2000 Phase III 08/01/07                       2011 0%
RP‐$10M 06/24/08
South Campus Express Line  901316 $500,000  $33,100  P UCONN 2000 Phase III 09/23/08 2010 0%
Modifications (Water Distribution) RP 09/22/09 Pending
Storrs Hall Addition 901265 $14,000,000  $534,236  P‐$7M UCONN 2000 Phase III  08/01/07 2012 0%
RP‐$14M 06/23/09
Torrey Renovation Completion &  900705 $125,000,000  $866,077  P‐$44.3M UCONN 2000 Phase III 08/01/07              2016 0%
Biology Expansion RP‐$125M 06/24/08
Water Reclamation Facility  901229 $28,598,000  $1,416,618  P‐$1.4M UCONN 2000 Phase III ‐ DM 06/24/08 2010 0%
(formerly Gray Water Facility) RP‐$28.6M Plant Funds 08/04/09




Fine Arts Phase II ‐ Photo Lab Ventilation 901544 $700,000 $39,320 P UCONN 2000 Phase III  08/04/09 2010 0%
Improvements D 09/22/09 Pending
Gant Building Renovations ‐ Phase I 901374 $1,000,000 $51,665 P‐$8M UCONN 2000 Phase III  06/24/08                     2013 0%
D‐$1M 04/21/09
Mansfield Training School  901213 $3,250,000 $230,950 P‐$3.0M UCONN 2000 Phase III 09/24/06              2010 0%
Improvements (Phase II) ‐ Merritt  RP‐$2.5M   09/25/07
Building D‐$3.3M 06/24/08
New 16" Water Main ‐ Towers to  901422 $1,060,000 $72,450 P UCONN 2000 Phase III ‐ DM 09/23/08 2010 0%
Glenbrook and North Eagleville D 08/04/09


















South Garage Slope & Ramp Repair 901178 $607,200 $105,530 P‐$600.0K UCONN 2000 Phase III ‐ DM 03/13/07              2010 0%
D‐$607.2K 04/21/09
Steam and Condensate Distribution  901317 $5,525,000 $601,550 RP UCONN 2000 Phase III 02/10/09                  2010 0%
System Improvements ‐ Phase I E 901372 D 04/21/09
901421
Tie In Drum Heater on Boilers at CUP  901319 $600,000 $21,000 P UCONN 2000 Phase III ‐ DM 09/25/07                 2010 0%
(Central Utility Plant) D 02/27/08
Revised Design Budget Phase




Arjona and Monteith  901126 $95,000,000 $9,402,729 (A) P‐$86.1M UCONN 2000 Phase III 09/26/06               2011‐West 0%
(New Classroom Buildings) R‐$95.0M 06/24/08 2013‐East
D‐$95.0M 08/04/09
F‐$95.0M 09/22/09 Pending
Aquatics Facility ‐ Renovations to  201441 $1,200,000 $775,195 P  Research Funds 04/15/08 2009 90%
Atwater Pathobiology Building F  06/24/08

































Beach Hall Renovations ‐ Phase I 901273 $1,500,000 $575,372 P‐$2.5M UCONN 2000 Phase III 09/25/07 2009 35%
D‐$3.5M      06/24/08
F‐$1.5M 04/21/09




Compost Facility 901268 $670,000 $567,138 P‐$600K UCONN 2000 Phase III ‐ DM 08/01/07              2009 5%
D‐$670K  04/21/09
F‐$670K 06/23/09




Farm Buildings Repairs/Replacement ‐  901366 $2,000,000 $599,645 P UCONN 2000 Phase III 06/24/08 2009 95%
Roof, Façade & Other Repairs F 09/23/08
Filter Press, Installation 901368 $850,000 $0 P‐$500K UCONN 2000 Phase III ‐ DM 06/24/08              2009 0%
D‐$850K       04/21/09
F‐$850K 06/23/09
Gant IMS Fire Alarm Replacement 201502 $1,122,000 $759,127 F University Plant Funds 06/23/09 2009 5%
Gentry Completion 901280 $10,000,000 $8,454,959 P UCONN 2000 Phase III  09/25/07 2010 50%
F 04/21/09
Hawley Armory Façade and Interior 901182 $2,720,000 $2,182,849 P‐$2.6M UCONN 2000 Phase III ‐ DM 06/19/07 2009 80%
Repairs  D‐$2.7M   08/01/07
F‐$2.7M 04/15/08


















               
Lot Improvements 901418
Jorgensen Fire Alarm Replacement 901506 $825,000 $455,866 F UCONN 2000 Phase III 04/21/09 2009 5%
Jorgensen Renovation ‐ Phase I 901274 $1,375,000 $861,289 P‐$1.6M UCONN 2000 Phase III 09/25/07 2010 5%
D‐$2.2M  06/24/08
F‐$1.375M 04/21/09
Meter Installation ‐ Multiple Locations  901326 $600,000 $411,885 P UCONN 2000 Phase III ‐ DM 09/25/07 2009 50%
(Phase II) D 12/07/07
F 01/22/08
Meter Installation ‐ Multiple Locations  901371 $600,000 $0 P UCONN 2000 Phase III ‐ DM 06/24/08              2009 0%
(Phase III) D 09/23/08
F 06/23/09
OSFM Legacy Code Remediation 901259 $8,550,000 $909,176 P‐$680K UCONN 2000 Phase III ‐ DM 09/23/08              2010 0%
D‐$1.190M University Plant Funds 04/21/09
F‐$8.550M 06/23/09
Phase I of the Fire Alarm Upgrade Project 901174 $2,300,000 $2,014,032 F UCONN 2000 Phase III ‐ DM ($1.7M)              
Departmental Funds ($ .6M)
06/20/06 2009 90%
Public Safety Security Garage and  901384 $568,311 $437,598 F UCONN 2000 Phase III ‐ DM 06/23/09 2009 5%
Storage Facility
Psychology Fire Alarm Replacement 201495 $506,000 $100 F University Plant Funds 06/23/09 2010 5%
Recreational Sport Field Repair /  201439 $867,900 $789,169 D Departmental Funds 11/18/08              2009 90%
Replacement Depot Campus F 03/10/09
Replacement of Two Water Towers 901311 $2,500,000 $154,535 P‐$2.0M UCONN 2000 Phase III ‐ DM 09/25/07              2010 0%





























Residential Life Facilities ‐ Masonry  901471 $675,000 $474,229 P UCONN 2000 Phase III 11/18/08 2009 5%
Repairs  Holcomb, Whitney, Sprague D Departmental Funds 04/21/09
F 06/23/09
Residential Life Facilities ‐ Window  901450 $2,000,000 $1,525,911 P‐$3.0M UCONN 2000 Phase III 09/23/08 2010 10%
Replacement Project for Holcomb,  F‐$2.0M Departmental Funds 06/23/09
Whitney and Sprague
SCADA (Supervisory Control and Data  901196 $1,300,000 $971,691 P            UCONN 2000 Phase III ‐ DM 09/25/07              2009 99%
Torrey Life Sciences Fire Alarm 201503 $547,000 $357,023 F University Operating Funds 06/23/09 2009 0%
Replacement 
Waterbury Downtown Campus ‐ Courtyard  901179 $800,000 $282,356 D           UCONN 2000 Phase III                                        01/12/09              2009 15%




Atwater Pathobiology Fire Alarm 901514 $510,000 $269,338 F UCONN 2000 Phase III 04/21/09              2009 95%
Replacement RF University Plant Funds 06/23/09
Beach Hall Renovation of Rooms 245 901254 $930,000 $928,696 F‐$755K UCONN 2000 Phase III ‐ DM                              09/23/08 2009 95%
and 246 RF‐$930K University Operating Funds 01/12/09





Corrugated Stainless Steel Tubing (CSST)  901515 $550,000 $39,267 F University Operating Funds 04/21/09                       2009 5%


























Lightning and Grounding Protection for 901350 $715,000 $290,796 F  UCONN 2000 Phase III  04/21/09 2009 95%
Hilltop Apartments and Charter Oak  RF Departmental Funds 06/23/09
Suites
OSFM Fine Arts Complex Code 901175 $957,738 $711,481 F UCONN 2000 Phase III ‐ DM 01/12/09 2009 50%
Correction RF University Plant Funds 06/23/09
Residential Life Facilities‐Sprinkler  901283 $3,000,000 $1,707,689 P UCONN 2000 Phase III                                        09/25/07 2009 40%
Installation & Miscellaneous Repairs at  D Departmental Funds 06/24/08
Northwood Apartment Complex F 04/21/09
RF 06/23/09
Street Construction/Sidewalk Repairs  901318 $2,600,000 $1,849,876 F‐$1.0M UCONN 2000 Phase III ‐ DM 04/15/05 2009 85%
and Related Improvements ‐ Phase I RF‐$2.0M  06/24/08
RF‐$2.6M 06/23/09
Waterbury Campus Property Transfer (Old  901097 $1,180,000 $433,548 F‐$725K UCONN 2000 Phase II ‐ DM                             06/24/08              2009 0%



































901262 $2,200,000 $2,122,378 F UCONN 2000 Phase III ‐ DM 09/25/07 11/2008 100%
Landfill Closure 900748 $28,123,049 $27,967,248 D ‐ $25.3M UCONN 2000 Phase I                                           09/20/05 2009 100%
F ‐ $27.9M UCONN 2000 Phase II   04/11/06
RF‐$28.1M UCONN 2000 Phase III 06/23/09
OSFM Law School Code Remediation ‐  901249 $590,000 $515,500 F UCONN 2000 Phase III ‐ DM 01/12/09 2009 100%
Hosmer (Chase) Hall











Residential Life Facilities‐Sprinkler  901284 $4,000,000 $1,427,178 P UCONN 2000 Phase III                                        09/25/07 2009 100%
Installation & Miscellaneous Repairs at  D Departmental Funds 06/24/08
Mansfield Apartment Complex F 04/21/09
RF 06/23/09





















































Chiller #2 Replacement 09‐603.02 $1,350,000  $0 P UCONN 2000 Phase III ‐ DM (06/08/09*) TBD 0%
P 6/23/09
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